SAM Web services - Feature #1665

Implement test framework
08/16/2011 10:29 AM - Robert lllingworth

Status: Closed Start date: 08/25/2011

Priority: Normal Due date: 08/30/2011

Assignee: % Done: 100%

Category: Estimated time: 0.00 hour

Target version: Spent time: 0.00 hour

Description

Implement framework for testing

Related issues:

Follows SAM Web services - Feature #1664: Implement base web server Closed 08/19/2011 08/24/2011
Precedes SAM Web services - Feature #1669: Implement locate files Closed 08/31/2011 09/09/2011
Precedes SAM Web services - Feature #1670: Implement project interface Closed 08/31/2011 09/16/2011

History

#1 - 08/16/2011 10:38 AM - Robert lllingworth
- Due date changed from 09/01/2011 to 08/30/2011

#2 - 08/29/2011 02:09 PM - Robert lllingworth

- % Done changed from 0 to 70

#3 - 10/20/2011 12:46 PM - Robert lllingworth

- Status changed from New to Closed

- % Done changed from 70 to 100
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